

Report for implementation progress of the project period 2018-2020

* Short term activity plan within the project 2018 – 2020 Piteå – An Giang

- Support implementation of action plan and reviewing of strategy plan
- Support the establishment of the cluster of science parks between An Giang and Piteå to promote the development of renewable energy and green agricultural
- Support activities for rice waste to Energy

* Implementation progress of the project period 2018-2020

No.	Activities	Indicators	When	Achieved indicators	Results/ progress
I	Support implementation of action plan				
1	Organize workshop for kick-off and wrap up project in An Giang	At least 20 people/ workshop	2018	30 pp	Kick-off done: 23/3/2018
			2020	Postponed	Wrap-up moves to the end of 2021
2	Establish the steering committee of action plan implementation	One steering committee	May 2018	14 participants	Integrated with the Steering committee of the cooperation program between An Giang and Sweden
3	Organize annual workshop in Vietnam for sharing experience and progress review for action plan implementation	At least 15 participants/ workshop	2018	21 pp	22 June
			2019	30 pp	14 August
			2020	Postponed	November - December
4	Annual meetings for experience exchange in Sweden on project	6-7 pp/year	2018	6 pp	August 13th to 18th
			2019	6 pp	June
			2020	Postponed	Moved to 2021
	Annual meetings/workshops for experience exchange in An Giang on project	At least 4 people	2018	5 pp	10-14 December
			2019	5 pp	20-25 October
			2020	Postponed	Moved to 2021

	Form communication programs (brochures, video clips, website, local media)	brochures, video clips, website	2018	Website 02 brochures 01 video	Done
			2019	Website 01 brochur 01 video	Done
			2020	01 video, 1 brochure, 1 technique handbook, updated website	
Meeting among Steering committee members and key departments in An Giang	2 times per year	2018	02 meetings	March, December	
		2019	02 meetings	March, Oct	
		2020	01 meeting	January	
Supporting materials for demonstration programs (forage, mushroom, rolling straw/straw fertilizer)	at least 20 pp/program x 03 programs	2018	20 pp/program	Done (60 models) forage, mushroom, rolling straw	
		2019	20 pp/program	Done (60 models) forage, mushroom, rolling straw	
		2020	20 pp/program	Done (60 models) - forage, mushroom, straw fertilizer <i>* Supported 05 straw chopping machines</i>	
Technical training for models of growing mushrooms, straw incubation with urea for animal feed and straw fertilizer	02-03 classes/year	2018	02 classes	Done	
		2019	02 classes	Done	
		2020	03 classes	Done	
Workshop of the 03 programs: straw fertilizer, straw mushroom cultivation and composting straw with urea in districts	03 programs	2018	01 workshop	Done	
		2019	01 workshop	Done	
		2020	03 clips	Done	

II	Support establishment of cluster network between An Giang Biotechnology Centre, Piteå Science park and Grans Competence Centre and related organization on utilization and management rice biomass, renewable energy, increase of value chains of agricultural products and agricultural green products				
	Activity	Indicators	When	Achieved indicators	Results/ progress
	Establish the target groups	05 target groups	2018	06 target groups	farmers, entrepreneurs, politicians and authorities, technicians, Universities and research centers and students
	Organize the study tours to Biotechnology/high-tech Center/farms, models	At least 02 times/year	2018	34 pp	April and September
2019			35 pp	17 Jan, October	
2020			49 pp	Visited Solar field on 23/10 Visited Company for processing mushroom on 30/10	
	Organize distance meetings with Grans Competence Center / Piteå's students	At least 1 meeting/year	2020	03 meetings	(04 students from An Giang University)
	Organize the ideas innovation competition on utilization and management rice biomass, renewable energy, increase of value chains of agricultural products and agricultural green products	01 competition/year	2019	01 competition	Done: Conducted by Department of Science and Technology
2020			01 competition	65 products of students (Sep – Nov)	
	Workshop with focus in establish network between entrepreneurs in Piteå and An Giang	01 workshop/year	2019	01 workshop	30 pp, October – conducted by PSP
2020			01 workshop	20 pp, 26 November – Conducted by Start-up Club	
	Training of support building of capacity on competition, entrepreneur, start-up and commercialize products	01 training /year	2019	01 workshop	19 pp, October– conducted by PSP
2020			01 training		
III	Support activities for rice waste to energy				
	Activities	Indicators	When	Achieved indicators	Results/ progress
	Organize study tour to other countries focus on	1 trip/year	2019	8 pp	December

	technology, policy and marketing experience exchange		2020	Postponed	Moved to 2021
	Organize of seminars to introduce the updated information on the rice value chains and energy technologies	1 seminars/year	2019	Postponed	Moved to 2020
			2020	102 pp	9 October and 22 October
	Organize the expertise meetings for knowledge exchange and sharpen plan for small scale pilot plant	At least 3 pp/meeting: Distance or face to face meetings	2018	4 pp	August
			2019	4 pp	June
			2020		(Jan, Ha)
IV	Supporting activities				
	Activities	Indicators	When	Achieved indicators	Results/ progress
	Dissemination workshop	1 workshop	2020	Postponed	Move to 2021
	Project evaluation	01 Evaluation report	2020-2021	On-going	Dr. Nguyen Tran Nhan Thanh+Nguyen Tuyet Giang – An Giang University
	Annual meeting of the Steering group in Piteå	4 pp	2020	Postponed	Moved to 2021
	Annual meeting of the Steering group in An Giang	5 pp	2020	Postponed	Moved to 2021
*	Activity plan for expanding proposal	Meetings/workshops in Sweden	2020	Postponed	Moved to 2021
		Meetings/workshops in Viet Nam	2020		